

COURSE PLAN

Week	Topics
1	Introduction
2	Software Development Process Models
3	Establishing Project Foundations
4	Plans and Planning
5	Project Planning Techniques
6	Project Planning Techniques
7	Estimation Techniques
8	Estimation Techniques----MIDTERM
9	Measuring and Controlling Work Products
10	Managing and Controlling Work Processes
11	Managing Project Risk
12	Managing Project Risk
13	Teamwork, Leadership, and Communication
14	Organizational Issues

COURSE ASSESMENT AND ECTS WORK LOAD

Type of Work	Count	Contribution (%)	ECTS WORK LOAD	
			Time (Hour) (Including prep. time)	Work load
Attendance	14	5	3	42
Final Exam	1	20	10	10
Quizzes	6	5	1	6
Term project	1	50	84	84
Reports				
Final Project				
Seminar				
Assignments				
Presentation				
Midterms	1	20	10	10
Project				
Laboratory				
Tutorial				
Other(Self study)				
CONTRIBUTION OF SEMESTER LONG STUDIES		85	Total work load	152
CONTRIBUTION OF END OF SEMESTER STUDIES		15	Total work load / 25	6
Total:		100	ECTS Credit	6
Preparation Date /Revision Date: Dec.1, 2015	Prepared by /Revised by : Asst. Prof. Emine Ekin		Approved by:	